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LETTER OF TRANSMITTAL Run Date  18-Jan-08
SAS Foundations E2/T1 Project Time 11:16 AM
Dated: \‘]K\D« TRANSMITTAL No: KFM-TRN-000687 Rev: 00

To: Pedro Sanchez

ColJob # 364-4347
Caltrans - SAS E2/T1 Foundation Project Contract # 04-0120E4
333 Burma Road

Sub/Supplier:
Oakland CA 94607 Sub/Supplier No:
Phone: 510-286-0538 Fax:

Subject: NOPC 19-011808, 20-011808, 21-011808 Special Provis. (SP) REF:

Standard Spec. (SS) REF:
RESUBMITTAL/SUPPLEMENTAL REF:

We are sending the following attached items: Attached [] Via Fax

[] Contract Plans/Specs [ ] Certs of Compl./Samples [} Working Drawings

[_] Drawings/Calculations [ ] Schedule ] WQCP and/or Addenda

[] Change Order [_] Progress Estimate Request ] Weekly Welding Reports

["] Copy of Letter (] Payroll Information ] CWR Procedure

Item Date Copies Description Pages
01 18-Jan-2008 1 NOPC 19-011808 Form CEM-6201A
02 18-Jan-2008 1 NOPC 20-011808 Form CEM-6201A
03 18-Jan-2008 1 NOPC 21-011808 Form CEM-6201A

These are transmitted as checked below:

] For Approval [] For Review/Comment "] Return For Correction
For Your Use [ ] As Requested [ ] For Information
Remarks:
CC:
Submitted By: George Atkinson
M Staff Me — Originator of Transmi

Checked & Sent By:

Contract Admin/DCS Staff

‘V Copy To: Job Office Files An Equal Opportunity Employer Page | of |



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
INITIAL NOTICE OF POTENTIAL CLAIM
CEM-6201A (NEW 9/2002)

FOR STATE USE ONLY

Received By (For resident engineer) DATE

TO CONTRACT NUMBER
Pedro Sanchez 04-0120E4

(resident engineer)

DATE

IDENTIFICATION NUMBER

January 18, 2008 19-011808

This is an Initial Notice of Potential Claim for additional compensation submitted as required under the provisions of Section 9-1.04, "Notice
of Potential Claim," of the Standard Specifications. The act of the engineer, or his/her failure to act, or the event, thing, occurrence, or other

cause giving rise to the potential claim occurred on:

DATE: January 18, 2008

The particular nature and circumstances of this potential claim are described as follows:

See attachment "NOPC 19-011808 -- Nature and Circumstances of Potential Claim"

(attach additional sheets as needed)

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documents are
made in full cognizance of the California False Claims Act, Government Code sections 12650-12655. The undersigned further understands
and agrees that this potential claim to be further considered, unless resolved, must fully conform to the requirements in Section 9-1.04 of the
Standard Specifications and must be restated as a claim in the Contractors written statement of claims in conformance with Section 9-1.07B

of the Standard Specifications.

For a subcontractor potential claim

Kiew 4 [Pl (Manca, AV
SUBCONTRACTOR o( CONTRACTOD

(Circle One)

Va2,

(Authorized Representative)

This notice of potential claim is acknowledged, certified and forwarded by

PRIME CONTRACTOR

(Authorized Representative)

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




Kiewit/FCI/Manson, ATV
Contract 04-0120E4

NOPC 19-011808 — Nature and Circumstances of Potential Claim

KFM’s contract work was delayed due to incorporation of Integrated Shop Drawing (“ISD”) changes
into the contract plans. The State furnished by State Letter (“SL”)-1869, dated September 13, 2006
revised contract plans reflecting ISD conflict resolutions. Per the State’s letter SL-1485, referenced in
SL-1869, “payment for extra work and changes in contract item quantities that may be associated with
applying the approved ISD conflict resolutions and RFI responses to the construction of Pier T1 and
Pier E2 shall be addressed in Contract Change Order No. 41.”

KFM prepared and submitted a Time Impact Analysis (“TIA”) in accordance with Special Provisions
Section 10-1.09 to demonstrate the schedule impact of the actual issue date of the revised contract
drawings. This time impact analysis was designated “TIA #2.” TIA #2 was submitted by KFM letter
#200 dated September 28, 2006. The TIA #2 proposal offered a schedule mitigation proposal to
maintain the planned project completion date of March 31, 2008 and alter the contractor early
completion incentive payment terms. KFM’s TIA #2 proposal included the notification that “cost
associated with the proposed mitigation measure may include extended labor, equipment and
escalation.”

The State responded to KFM’s TIA #2 proposal on February 26, 2007 by SL-2897. The State’s
response recognized a 22 working-day delay to project completion, accepted the proposed schedule
mitigation, and directed the contractor to incorporate the 22-day delay and mitigation into the project
schedule. Per SL-2897 Contract Change Order (“CCO”) No. 41 was to be issued to:

“1. Revise the KFM Early Completion date from December 23, 2007 to January 14,
2008, reducing the Early Completion duration from 100 to 78 calendar days.

2. Maintain the current Contract Completion date of March 31, 2008.

3. Maintain the Early Completion bonus of $5 million dollars.”

KFM notified the State by KFM letter #246, dated March 8, 2007 that “the three points described in
State Letter #2897 dated February 26th do not consider KFM’s mitigation proposal in full.” KFM letter
#246 continues “As described in our letter #200, consideration needs to be given to extended labor
equipment and escalation for that 22 day period” and “KFM’s risk associated with not meeting the early
completion date has increased”.

Contract Change Order No. 41 as described in SL-2897 has not been issued. Contract Change Order
No. 56 was transmitted December 21, 2007 by the State for review and execution by the contractor.
CCO 56, as transmitted, incorporates certain contract modifications acknowledged by the State in SL-
2897 but does not acknowledge additional costs, risk premiums, or other damages to KFM as a result of
the 22 day schedule impact as described in TIA #2.

KFM requests the State issue immediately a contract change order in accordance with Standard
Specification 4-1.03 and Standard Specification 8-1.07 to cover all adjustments to time of contract
performance, contractor early completion incentive payment, and KFM’s additional costs, risk
premiums, or other damages resulting from the 22 day schedule impact described in TIA #2.

Imminent completion of all contract work by KFM and Contract Acceptance by the State without an
approved contract change order for this work give rise to this NOPC at this time.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION FOR STATE USE ONLY
INITIAL NOTICE OF POTENTIAL CLAIM

CEM-6201A (NEW 9/2002) Received By (For resident engineer) DATE
TO _ CONTRACT NUMBER DATE IDENTIFICATION NUMBER
Pedro Sanchez (resident engineer) 04-0120E4 January 18, 2008 20-011808

This is an Initial Notice of Potential Claim for additional compensation submitted as required under the provisions of Section 9-1.04, "Notice
of Potential Claim,” of the Standard Specifications. The act of the engineer, or his/her failure to act, or the event, thing, occurrence, or other
cause giving rise to the potential claim occurred on:

DATE: January 18, 2008

The particular nature and circumstances of this potential claim are described as follows:

Please see attachment "NOPC 20-011808 -- Nature and Circumstances of Potential Claim".

(attach additional sheets as needed)

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documents are
made in full cognizance of the California False Claims Act, Government Code sections 12650-12655. The undersigned further understands
and agrees that this potential claim to be further considered, unless resolved, must fully conform to the requirements in Section 9-1.04 of the
Standard Specifications and must be restated as a claim in the Contractors written statement of claims in conformance with Section 9-1.07B
of the Standard Specifications.

Kicwi L/t [ Monse AIV
SUBCONTRACTOR oCONTRACTOR)

(Circle One)

- (Authorized Representative)

For a subcontractor potential claim
This notice of potential claim is acknowledged, certified and forwarded by

PRIME CONTRACTOR

(Authorized Representative)

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



Kiewit/FCI/Manson, AJV
Contract 04-0120E4

NOPC 20-011808 — Nature and Circumstances of Potential Claim

Kiewit/FCI/Manson AJV (“KFM”) was impacted by delayed steel piling deliveries from its pile
supplier Trans Bay Steel, Inc (“TBS”). Trans Bay Steel has notified the State that these delays are due
in part to direction by the State with respect to the use of welding operator trainees. TBS’s position
has been denied by the State and is the subject of NOPC 06-062007 (“NOPC 6).

NOPC 6 has not been resolved as of the filing date of this NOPC 20-011808. NOPC 6 has been heard
by the Disputes Resolution Board (“DRB”) and a recommendation was issued effective J anuary 2,
2008. This recommendation is pending acceptance or rejection from the parties in accordance with the
specifications governing DRB operations.

A request for change order by KFM for its damages due to late TBS piling deliveries was deferred
pending acknowledgement by the State of Trans Bay Steel’s claims. Completion of contract work by
KFM and Contract Acceptance by the State without resolution of TBS’s claims is imminent.
Accordingly, KFM makes this Notice of Potential Claim for damages resulting from steel piling
delivery delays stemming from Trans Bay Steel’s claims under NOPC 6 and requests the State issue a
contract change order immediately for this work in accordance with Standard Specification 4-1.03.



STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION
INITIAL NOTICE OF POTENTIAL CLAIM

FOR STATE USE ONLY

CEM-6201A (NEW 9/2002) Received By (For resident engineer) DATE
TO CONTRACT NUMBER DATE IDENTIFICATION NUMBER
PedroSanchez '\ 1t engineer) | 04-0120E4 January 18, 2008 21-011808

This is an Initial Notice of Potential Claim for additional compensation submitted as required under the provisions of Section 9-1.04, "Notice
of Potential Claim," of the Standard Specifications. The act of the engineer, or his/her failure to act, or the event, thing, occurrence, or other

cause giving rise to the potential claim occurred on:

DATE: January 18, 2008

The particular nature and circumstances of this potential claim are described as foliows:

See attachment "NOPC 21-011808 -- Nature and Circumstances of Potential Claim".

(attach additional sheets as needed)

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documents are
made in full cognizance of the California False Claims Act, Government Code sections 12650-12655. The undersigned further understands
and agrees that this potential claim to be further considered, unless resolved, must fully conform to the requirements in Section 9-1.04 of the
Standard Specifications and must be restated as a claim in the Contractors written statement of claims in conformance with Section 9-1.078

of the Standard Specifications.

For a subcontractor potential claim

Kiow ik [Fer [pansa, AJy

SUBCONTRACTOR or CONTRACT
(Circle One

7%

(Authorized Representative)

This notice of potential claim is acknowledged, certified and forwarded by

PRIME CONTRACTOR

(Authorized Representative)

ADA Notic’e For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




Kiewit/FCI/Manson AJV
Contract 04-0120E4

NOPC 21-011808 — Nature and Circumstances of Potential Claim

Kiewit/FCI/Manson, AJV (“KFM”) has performed extra work in accordance with State direction to
produce partial coordination drawings based on the Integrated Shop Drawings (“ISD’s”) and perform
other ISD resolution work in accordance with the Engineer’s direction. This work was performed by
KFM’s consulting engineer NorCal Structual (“NorCal”) and is the subject of NOPC 04-012207.

A contract change order for this work has not been approved by the Engineer. KFM requests a change
order for this work be issued immediately in accordance with Standard Specification 4-1.03.

Imminent completion of all contract work by KFM and Contract Acceptance by the Department
without an approved change order for this work gives rise to this NOPC at this time.



